

QUARTERLY PROGRAM REVIEW • Q2 FY2027

Benefits Modernisation

Where the rebuild of the state's unemployment-insurance claims system stands at the end of its second year.

The headline: the new system now handles 70% of claims, on time and on budget.

Two years in, the modernised platform processes seven of every ten initial claims end-to-end. The legacy mainframe carries the remainder, on track to retire in Q4. The program is within its \$58M authorisation.

The program is ahead on adoption and inside its cost and quality targets.

70%

Claims on new platform

TARGET 65% THIS QUARTER ON PLAN BOARD



4.2 days

Median time to first payment

DOWN FROM 21 DAYS ON LEGACY

ON PLAN OPS

\$51M

Spent of \$58M authorised

88% DRAWN, ON SCHEDULE ON PLAN FINANCE

OUTCOMES • CLAIMANT EXPERIENCE

What the rebuild changed for the people filing claims.

MEASURED ACROSS 410,000 CLAIMS PROCESSED ON THE NEW PLATFORM TO DATE.



The platform is meeting its availability and accuracy service levels.

99.94%

Platform availability

SLO 99.9% ON TRACK SRE



99.2%

Payment accuracy

TARGET 99% ON TRACK AUDIT

0

Security findings open

LAST PEN-TEST CLEARED COMPLIANT
SECURITY

What ships in each phase, by workstream.

WORKSTREAM	NOW	NEXT	LATER
	Q2 2027	Q4 2027	Q2 2028
Claims platform	✓ Initial claims	– Appeals module	○ Employer portal
Legacy retirement	✓ Read-only cutover	– Mainframe shutdown	○ Data archive
Integrations	✓ Tax-agency feed	– Federal reporting	○ Fraud-screening API
Accessibility	✓ WCAG 2.1 AA	– Multilingual intake	○ Voice channel

✓ Shipped – In flight ○ Planned

STATUS • AS-OF THIS REVIEW

Delivery status by workstream, plainly stated.

WORKSTREAM	FOUNDATION	BUILD	SCALE
	FY26	FY27	FY28
Claims platform	✓ Core engine	– 70% of volume	○ Full cutover
Legacy retirement	✓ Inventory	– Phased cutover	○ Decommission
Integrations	✓ Tax feed	– Federal reporting	○ Fraud API
Accessibility	✓ AA baseline	– Multilingual	○ Voice channel

✓ Shipped – In flight ○ Planned

Where the open program risks sit on likelihood against impact.

Likely • Low impact.

Minor UI rework after appeals launch

Likely • High impact.

Mainframe retirement slips past Q4

Unlikely • Low impact.

Vendor staffing churn

Unlikely • High impact.

Federal reporting spec changes mid-build

The one risk worth the board's attention: the mainframe retirement date.

Retiring the legacy mainframe in Q4 depends on the appeals module shipping on time, since appeals is the last function still running on legacy. A two-month appeals slip pushes the \$2.1M-a-year mainframe maintenance contract into a fourth year. Mitigation is under way.

DIGITAL BENEFITS SERVICE ·

BENEFITS.GOV.EXAMPLE

On track to retire the
mainframe and finish
the rebuild on budget.