

PROGRESSION · TIMELINE · SERIES

kanban

Kanban board — columns of cards by stage.

Where Phase 2 work stands today.

Eight items across four stages; multi-tenant DEKs is the only card flagged at-risk.

BACKLOG

Per-purpose codebooks

compliance

S

Crypto-shred runbook

platform

M

Dependency dashboard

platform

S

IN PROGRESS

Multi-tenant DEKs

platform

at-risk

M

Examiner pack v2

compliance

L

REVIEW

Centralised log

compliance

S

DONE

Codebook signing

platform

M

Manual rotation

operations

S

Stress test — four lanes, fifteen cards, mixed sizes.

BACKLOG	IN PROGRESS	REVIEW	DONE
Per-purpose codebook caching platform L	Multi-tenant DEK rotation platform at-risk M	Automated rotation pipeline operations M	Codebook signing service platform M
Crypto-shred runbook operations M	Examiner evidence pack v2 compliance L	Continuous audit trail compliance S	Manual key rotation operations S
Dependency dashboard platform S	Polyglot SDK parity platform M	Incident response runbook operations S	Java and .NET parity platform M
Edge runtime bindings platform L	Centralised examiner log compliance blocked S		Audit trail v1 compliance S

Where Phase 2 work stands today.

Eight items across four stages; multi-tenant DEKs is the only card flagged at-risk.

BACKLOG

- Per-purpose codebooks S
compliance
- Crypto-shred runbook M
platform
- Dependency dashboard S
platform

IN PROGRESS

- Multi-tenant DEKs M
platform at-risk
- Examiner pack v2 L
compliance

REVIEW

- Centralised log S
compliance

DONE

- Codebook signing M
platform
- Manual rotation S
operations

Where Phase 2 work stands today.

Eight items across four stages; multi-tenant DEKs is the only card flagged at-risk.

BACKLOG	IN PROGRESS	REVIEW	DONE
Per-purpose codebooks compliance S	Multi-tenant DEKs platformat-risk M	Centralised log compliance S	Codebook signing platform M
Crypto-shred runbook platform M	Examiner pack v2 compliance L		Manual rotation operations S
Dependency dashboard platform S			

Where Phase 2 work stands today.

Eight items across four stages; multi-tenant DEKs is the only card flagged at-risk.

BACKLOG

- Per-purpose codebooks S

compliance
- Crypto-shred runbook M

platform
- Dependency dashboard S

platform

IN PROGRESS

- Multi-tenant DEKs M

platformat-risk
- Examiner pack v2 L

compliance

REVIEW

- Centralised log S

compliance

DONE

- Codebook signing M

platform
- Manual rotation S

operations

When NOT to reach for kanban.

Schedule, not status. If the question is when each task ships rather than where it sits today, reach for `gantt` (spans) or `roadmap` (phases). Kanban is a snapshot, not a timeline.

More than five lanes. Past five columns the cards compress and the column headers crowd. Group adjacent stages or split into two boards (e.g. by team) instead.

Cards without meta. A board of bare titles wastes the layout's affordances. Add at least a size badge and a lane label so the audience can scan workload and ownership at a glance.

See also.

RELATED COMPONENTS

`gantt` — schedule of overlapping tasks across lanes, not current state

`roadmap` — phased grid of deliverables across workstreams

`checklist` — single list of items with done/in-flight/planned states

`verdict-grid` — options scored against shared criteria, not stage-tracked