

PROGRESSION · MATRIX · STRUCTURE

roadmap

Phased multi-workstream grid — phases across the top, workstreams down the side.

What ships in each phase, assuming the phases survive the next planning offsite.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Framework	✓ Signal taxonomy	✖ Scoring model v2	○ Per-team weighting
Adoption	✓ Pilot onboarding	✖ Weekly signal review	○ Org-wide rollout
Governance	✓ Decision log	✓ Calibration cadence	○ Board reporting
Tooling	✓ Intake form	⌘ Dashboards	○ Self-serve exports

✓

 Shipped

✖

 In flight

○

 Planned

⌘

 Out of scope

THREE-HORIZON PLANNING

Where the framework invests across horizons.

PHASE 01

Horizon 1

Now

SIGNAL INTAKE

✓ Connector v1

SCORING

✓ Equal weights

DECISION LOG

✓ Append-only schema

ADOPTION

✓ One pilot team

PHASE 02

Horizon 2

Next

SIGNAL INTAKE

✖ Multi-source dedupe

SCORING

✖ Per-team calibration

DECISION LOG

✓ Outcome auto-pairing

ADOPTION

⌚ Second team

PHASE 03

Horizon 3

Later

SIGNAL INTAKE

○ Anomaly auto-routing

SCORING

○ Per-decision profiles

DECISION LOG

○ Auditor export

ADOPTION

○ Org-wide enablement

✓ Shipped ✖ In flight ○ Planned ⌚ Out of scope

Delivery status by workstream, as of the most flattering snapshot.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Signal Intake	SHIPPED ✓ Connector v1	IN FLIGHT - Multi-source dedupe	PLANNED ○ Anomaly auto-routing
Scoring	SHIPPED ✓ Equal weights	IN FLIGHT - Per-team calibration	PLANNED ○ Per-decision profiles
Decision Log	SHIPPED ✓ Append schema	SHIPPED ✓ Outcome pairing	PLANNED ○ Auditor export
Adoption	SHIPPED ✓	OUT OF SCOPE /	PLANNED ○

State markers [x]/[-]/[]/[/] are universal: ✓ shipped, - in flight, ○ planned, / out of scope.

Each team's track across the year, momentum implied by the arrows.



The dated path to GA, dates subject to the usual revision.

WORKSTREAM	BETA	RC	GA
		Q2 2026	Q3 2026
Signal Intake	Connector v1	Multi-source dedupe	Anomaly auto-routing
Scoring	Equal weights	Per-team calibration	Per-decision profiles
Decision Log	Append schema	Outcome pairing	Auditor export
			Q4 2026

What ships in each phase, assuming the phases survive the next planning offsite.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Framework	✔ Signal taxonomy	✖ Scoring model v2	○ Per-team weighting
Adoption	✔ Pilot onboarding	✖ Weekly signal review	○ Org-wide rollout
Governance	✔ Decision log	✔ Calibration cadence	○ Board reporting
Tooling	✔ Intake form	⌚ Dashboards	○ Self-serve exports

✔ Shipped ✖ In flight ○ Planned ⌚ Out of scope

What ships in each phase, assuming the phases survive the next planning offsite.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Framework	✓ Signal taxonomy	– Scoring model v2	○ Per-team weighting
Adoption	✓ Pilot onboarding	– Weekly signal review	○ Org-wide rollout
Governance	✓ Decision log	✓ Calibration cadence	○ Board reporting
Tooling	✓ Intake form	⌘ Dashboards	○ Self-serve exports

✓ Shipped

– In flight

○ Planned

⌘ Out of scope

What ships in each phase, assuming the phases survive the next planning offsite.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Framework	✓ Signal taxonomy	✖ Scoring model v2	○ Per-team weighting
Adoption	✓ Pilot onboarding	✖ Weekly signal review	○ Org-wide rollout
Governance	✓ Decision log	✓ Calibration cadence	○ Board reporting
Tooling	✓ Intake form	⌘ Dashboards	○ Self-serve exports

✓

 Shipped

✖

 In flight

○

 Planned

⌘

 Out of scope

When NOT to reach for roadmap.

One A single row **workstream.** of phases is a `timeline` or `list-steps`, not a roadmap. Roadmap earns its grid only when at least two workstreams move in parallel.

No state markers. A grid of bare deliverables loses half its value. Add `[x]` / `[-]` / `[ ]` / `[/]` so the audience reads progress alongside scope.

Past five More than five rows compresses cell text and the lane stripes lose their categorical **workstreams.** read. Group adjacent workstreams or split by phase.

RELATED COMPONENTS

See also.

`gantt` — continuous task bars across a date axis rather than discrete phase cells

`kanban` — current state by stage rather than phased schedule

`list-steps` — single workstream sequence without parallel lanes

`verdict-grid` — options scored against shared criteria, not phased delivery

`checklist` — single list with state markers, no workstream dimension