

PROGRESSION · TIMELINE · SERIES


gantt

Gantt chart — task bars across a date axis.

2026 Q1 → 2026 Q4

What ships in each phase, by workstream.


Three workstreams across four quarters. Status pills tint each bar.



2026 Q1 → 2026 Q4

What ships in each phase, by workstream.


Three workstreams across four quarters. Status pills tint each bar.



2026 Q1 → 2026 Q4

What ships in each phase, by workstream.


Three workstreams across four quarters. Status pills tint each bar.



2026 Q1 → 2026 Q4

What ships in each phase, by workstream.

Three workstreams across four quarters. Status pills tint each bar.



When NOT to reach for gantt.

Single workstream. One lane of bars is a timeline, not a gantt. Use `timeline` or `list-steps` when there is no parallel work to coordinate.

More than five lanes. Past five workstreams the bars compress and the labels crowd. Group lanes (collapse 'SDK' subdomains into 'SDK') or split into two slides.

No spans. If tasks are point-in-time milestones rather than durations, use `timeline` or `roadmap milestones`. gantt earns its chrome only when bars have meaningful length.

See also.

RELATED COMPONENTS

`roadmap` — phased grid of deliverables across workstreams without continuous spans

`timeline` — single-lane sequence of milestones

`kanban` — current state by stage rather than schedule by lane

`list-steps` — sequential process with descriptive steps, no parallel lanes