

PROGRESSION · TIMELINE · SERIES

kanban

Kanban board — columns of cards by stage.

Where Phase 2 work stands today.

Four columns, mixed card density. Size badge sits in the title row.

BACKLOG

- Per-purpose codebooks** S
compliance
- Crypto-shred runbook** M
platform
- Dependency dashboard** S
platform

IN PROGRESS

- Multi-tenant DEKs** M
platform at-risk
- Examiner pack v2** L
compliance

REVIEW


- Centralised log** S
compliance

DONE

- Codebook signing** M
platform
- Manual rotation** S
operations

Where Phase 2 work stands today.

Four columns, mixed card density. Size badge sits in the title row.



Where Phase 2 work stands today.

Four columns, mixed card density. Size badge sits in the title row.

BACKLOG

Per-purpose codebooks

S

compliance

Crypto-shred runbook

M

platform

Dependency dashboard

S

platform

IN PROGRESS

Multi-tenant DEKs

M

platform

at-risk

Examiner pack v2

L

compliance

REVIEW

Centralised log

S

compliance

DONE

Codebook signing

M

platform

Manual rotation

S

operations

Where Phase 2 work stands today.

Four columns, mixed card density. Size badge sits in the title row.

BACKLOG

- Per-purpose codebooks** S
compliance
- Crypto-shred runbook** M
platform
- Dependency dashboard** S
platform

IN PROGRESS

- Multi-tenant DEKs** M
platform at-risk
- Examiner pack v2** L
compliance

REVIEW

- Centralised log** S
compliance

DONE

- Codebook signing** M
platform
- Manual rotation** S
operations

When NOT to reach for kanban.

Schedule, not status. If the question is when each task ships rather than where it sits today, reach for `gantt` (spans) or `roadmap` (phases). Kanban is a snapshot, not a timeline.

More than five lanes. Past five columns the cards compress and the column headers crowd. Group adjacent stages or split into two boards (e.g. by team) instead.

Cards without meta. A board of bare titles wastes the layout's affordances. Add at least a size badge and a lane label so the audience can scan workload and ownership at a glance.

See also.

RELATED COMPONENTS

- `gantt` — schedule of overlapping tasks across lanes, not current state
- `roadmap` — phased grid of deliverables across workstreams
- `checklist` — single list of items with done/in-flight/planned states
- `verdict-grid` — options scored against shared criteria, not stage-tracked