

PROGRESSION · MATRIX · STRUCTURE

roadmap

Phased multi-workstream grid — phases across the top, workstreams down the side.

H2 2026 · ROLLOUT PLAN

What ships in each phase, by workstream.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Framework	✔ Signal taxonomy	🟡 Scoring model v2	○ Per-team weighting
Adoption	✔ Pilot onboarding	🟡 Weekly signal review	○ Org-wide rollout
Governance	✔ Decision log	✔ Calibration cadence	○ Board reporting
Tooling	✔ Intake form	🕒 Dashboards	○ Self-serve exports

THREE-HORIZON PLANNING

Where the platform invests across horizons.

PHASE 01

Horizon 1

Now

PLATFORM

☒ Codebook signing

OPERATIONS

☒ Manual rotation

COMPLIANCE

☒ Audit trail

SDK

☒ Java

PHASE 02

Horizon 2

Next

PLATFORM

☐ Multi-tenant DEKs

OPERATIONS

☐ Automated rotation

COMPLIANCE

☒ Centralised log

SDK

☐ .NET

PHASE 03

Horizon 3

Later

PLATFORM

☐ Per-purpose codebooks

OPERATIONS

☐ Crypto-shred

COMPLIANCE

☐ Examiner pack

SDK

☐ Polyglot parity

Horizons frame the read: H1 is core business, H2 is emerging, H3 is the option set.

Delivery status by workstream.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Platform	SHIPPED Codebook signing	IN FLIGHT Multi-tenant DEKs	PLANNED Per-purpose codebooks
Operations	SHIPPED Manual rotation	IN FLIGHT Automated rotation	PLANNED Crypto-shred
Compliance	SHIPPED Audit trail	SHIPPED Centralised log	PLANNED Examiner pack
SDK	SHIPPED Java	OUT OF SCOPE .NET	PLANNED Polyglot parity

State markers [x]/[-]/[]/[/] are universal: ✓ shipped, ● in flight, ○ planned, / out of scope.

LAYOUT · ROADMAP SWIMLANE

Each team's track across the year.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	02 2026	03 2026	04 2026
Platform	Codebook signing	Multi-tenant DEKs	Per-purpose codebooks
Operations	Manual rotation	Automated rotation	Crypto-shred
Compliance	Audit trail	Centralised log	Examiner pack
SDK	Java	.NET	Polyglot parity

LAYOUT · ROADMAP MILESTONES

The dated path to GA.

WORKSTREAM	BETA	RC	GA
	Q2 2026	Q3 2026	Q4 2026
Platform	Codebook signing	Multi-tenant DEKs	Per-purpose codebooks
Operations	Manual rotation	Automated rotation	Crypto-shred
Compliance	Audit trail	Centralised log	Examiner pack

H2 2026 · ROLLOUT PLAN

What ships in each phase, by workstream.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Framework	✔ Signal taxonomy	🟡 Scoring model v2	○ Per-team weighting
Adoption	✔ Pilot onboarding	🟡 Weekly signal review	○ Org-wide rollout
Governance	✔ Decision log	✔ Calibration cadence	○ Board reporting
Tooling	✔ Intake form	🕒 Dashboards	○ Self-serve exports

H2 2026 · ROLLOUT PLAN

What ships in each phase, by workstream.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Framework	✔ Signal taxonomy	🟡 Scoring model v2	○ Per-team weighting
Adoption	✔ Pilot onboarding	🟡 Weekly signal review	○ Org-wide rollout
Governance	✔ Decision log	✔ Calibration cadence	○ Board reporting
Tooling	✔ Intake form	🔧 Dashboards	○ Self-serve exports

H2 2026 · ROLLOUT PLAN

What ships in each phase, by workstream.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Framework	✔ Signal taxonomy	🟡 Scoring model v2	○ Per-team weighting
Adoption	✔ Pilot onboarding	🟡 Weekly signal review	○ Org-wide rollout
Governance	✔ Decision log	✔ Calibration cadence	○ Board reporting
Tooling	✔ Intake form	🕒 Dashboards	○ Self-serve exports

When NOT to reach for roadmap.

One workstream. A single row of phases is a `timeline` or `list-steps`, not a roadmap. Roadmap earns its grid only when at least two workstreams move in parallel.

No state markers. A grid of bare deliverables loses half its value. Add `[x]` / `[-]` / `[ ]` / `[/]` so the audience reads progress alongside scope.

Past five workstreams. More than five rows compresses cell text and the lane stripes lose their categorical read. Group adjacent workstreams or split by phase.

See also.

RELATED COMPONENTS

- `gantt` — continuous task bars across a date axis rather than discrete phase cells
- `kanban` — current state by stage rather than phased schedule
- `list-steps` — single workstream sequence without parallel lanes
- `verdict-grid` — options scored against shared criteria, not phased delivery
- `checklist` — single list with state markers, no workstream dimension