

PROGRESSION · MATRIX · STRUCTURE

roadmap

Phased multi-workstream grid — phases across the top, workstreams down the side.

What ships in each phase, by workstream.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Platform	✓ Codebook signing	● Multi-tenant DEKs	○ Per-purpose codebooks
Operations	✓ Manual rotation	● Automated rotation	○ Crypto-shred
Compliance	✓ Audit trail	✓ Centralised log	○ Examiner pack
SDK	✓ Java	⌘ .NET	○ Polyglot parity

State markers [x]/[-]/[]/[/] are universal: ✓ shipped, ● in flight, ○ planned, / out of scope.

THREE-HORIZON PLANNING

Where the platform invests across horizons.

PHASE 01

Horizon 1

Now

PLATFORM

☒ Codebook signing

OPERATIONS

☒ Manual rotation

COMPLIANCE

☒ Audit trail

SDK

☒ Java

PHASE 02

Horizon 2

Next

PLATFORM

☐ Multi-tenant DEKs

OPERATIONS

☐ Automated rotation

COMPLIANCE

☒ Centralised log

SDK

☐ .NET

PHASE 03

Horizon 3

Later

PLATFORM

☐ Per-purpose codebooks

OPERATIONS

☐ Crypto-shred

COMPLIANCE

☐ Examiner pack

SDK

☐ Polyglot parity

Horizons frame the read: H1 is core business, H2 is emerging, H3 is the option set.

What ships in each phase, by workstream.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Platform	✓ Codebook signing	● Multi-tenant DEKs	○ Per-purpose codebooks
Operations	✓ Manual rotation	● Automated rotation	○ Crypto-shred
Compliance	✓ Audit trail	✓ Centralised log	○ Examiner pack
SDK	✓ Java	⌘ .NET	○ Polyglot parity

State markers [x]/[-]/[]/[/] are universal: ✓ shipped, ● in flight, ○ planned, / out of scope.

What ships in each phase, by workstream.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Platform	✓ Codebook signing	🟡 Multi-tenant DEKs	○ Per-purpose codebooks
Operations	✓ Manual rotation	🟡 Automated rotation	○ Crypto-shred
Compliance	✓ Audit trail	✓ Centralised log	○ Examiner pack
SDK	✓ Java	🔪 .NET	○ Polyglot parity

State markers [x]/[-]/[]/[/] are universal: ✓ shipped, 🟡 in flight, ○ planned, / out of scope.

What ships in each phase, by workstream.

WORKSTREAM	FOUNDATION	HARDENING	SCALE
	Q2 2026	Q3 2026	Q4 2026
Platform	✓ Codebook signing	● Multi-tenant DEKs	○ Per-purpose codebooks
Operations	✓ Manual rotation	● Automated rotation	○ Crypto-shred
Compliance	✓ Audit trail	✓ Centralised log	○ Examiner pack
SDK	✓ Java	⌘ .NET	○ Polyglot parity

State markers [x]/[-]/[]/[/] are universal: ✓ shipped, ● in flight, ○ planned, / out of scope.

When NOT to reach for roadmap.

One workstream. A single row of phases is a `timeline` or `list-steps`, not a roadmap. Roadmap earns its grid only when at least two workstreams move in parallel.

No state markers. A grid of bare deliverables loses half its value. Add `[x]` / `[-]` / `[ ]` / `[/]` so the audience reads progress alongside scope.

Past five workstreams. More than five rows compresses cell text and the lane stripes lose their categorical read. Group adjacent workstreams or split by phase.

See also.

RELATED COMPONENTS

- `gantt` — continuous task bars across a date axis rather than discrete phase cells
- `kanban` — current state by stage rather than phased schedule
- `list-steps` — single workstream sequence without parallel lanes
- `verdict-grid` — options scored against shared criteria, not phased delivery
- `checklist` — single list with state markers, no workstream dimension